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Executive summary 
Background to resettlement consortia 
In late 2014, as part of the Government’s Transforming Youth Custody 
Programme, the Youth Justice Board (YJB) established four new resettlement 
consortia. At the time the resettlement consortia were established, the numbers 
of young people in custody in England and Wales had more than halved in the 
previous ten years, but reoffending rates for those leaving custody had 
remained high. The overarching aim of the resettlement consortia was to reduce 
the risk of reoffending and to enhance the outcomes of young people leaving 
custody.   
A resettlement consortium is a group of cross-sector organisations involving 
several local authorities (often regionally led) who work together to improve the 
life chances and resettlement outcomes (i.e. reducing the likelihood of a young 
person reoffending) of young people leaving custody. The Youth Justice Board 
(YJB) had previously piloted three resettlement consortia in 2009 in three sites 
across England (for more details see: Ellis et al. 2012; Hazel et al. 2012; Wright 
et al. 2012). A number of success factors were identified in the original pilots, 
these included having strategic and operational level groups (this ensured that 
the partnerships worked at all levels), earlier resettlement planning, the benefits 
of closer working between custodial and community agencies, and the benefits 
of the consortium working across local areas. 
Each consortium established in 2014 consisted of organisations working 
together to improve the life chances and resettlement outcomes of young 
people, aged 10-17, leaving custody. The consortium areas, selected due to 
their high custody usage and previous history of working together, were: East 
Midlands; South and West Yorkshire; North East London; and South London. 
Each consortium developed an ‘enhanced offer’, a series of services and 
provision available to the cohort, which went beyond what was already 
delivered by the agencies working within the youth justice system. Examples of 
services delivered under the consortia ‘enhanced offer’ included: mentoring 
services, projects focused on improving family relations, trauma interventions, 
life coaching, Aggression Replacement Training (ART), and restorative justice 
projects. The enhanced offer sought to ensure a holistic, wraparound service 
and approach to support the successful resettlement of children and young 
people through the gate and back into community. 
Aims of the research evaluation 
The evaluation was undertaken between Spring 2015 and Summer 2016. The 
overall aims of the evaluation were to:  
• Assess whether the consortia had been implemented successfully and 
according to criteria set out by the YJB; and 
• Draw out lessons from delivery to inform future resettlement approaches. 
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The aims were reflected in the research objectives, which planned to identify 
the:  
• Priorities, new ways of working and enhanced offer for each consortium;  
• Key enablers for implementation and delivery of consortia priorities; 
• Key barriers for implementation and delivery of consortia priorities; 
• Sustainability of the consortia; and 
• Successes and key learnings of the implementation and delivery of 
consortia priorities. 
Research approach  
To meet the overall aims and objectives of the research, interviews and focus 
groups were carried out with the following stakeholder groups for each 
consortium: project manager1, strategic lead2, lead Youth Offending Team 
(YOT) managers, strategic steering group members3, and operational group4 
members. The fieldwork involved interviews (face-to-face and telephone) and 
focus groups which were guided using bespoke semi-structured topic guides, 
and this primary data was supplemented by secondary project documentation 
from consortia members.   
There were two phases of qualitative research. The first phase, involving 30 
interviews, was completed between March and May 2015, shortly after the 
consortia had been established, and focused on the initial implementation of the 
consortia. The second phase, involving 69 interviews, was undertaken between 
January and February 2016, and examined what had been delivered by the 
consortia to support young people’s resettlement following their custodial 
sentence. The information gathered from the interviews was transferred into an 
analysis framework to identify the key messages. The notes and audio 
recordings from each interview were analysed by theme to identify patterns. 
Initially, it was intended that quantitative analysis would be undertaken on data 
collected from each consortium by the YJB. However, for numerous reasons, 
such as difficulties securing consent from young people to provide information, 
there was insufficient data to undertake the analysis.5 Therefore, this evaluation 
does not provide details on how many, or what proportion of young people 
received the enhanced offer or the nature of support they received. This 
evaluation did not seek to draw conclusions about the impact or relative 
effectiveness of the resettlement consortia. 
                                            
1 The role of the project managers was to manage the delivery of the consortium, to work 
strategically and operationally to support the delivery of effective and sustainable practices, and 
help facilitate information flow between partners. 
2 The role of the strategic lead was to chair the strategic steering group meetings. 
3 The role of the strategic steering group was to provide leadership, oversight and 
accountability. 
4 The operational group tended to be made up of YOT managers and representatives from the 
services that had been commissioned. Operational group meetings focused on discussing 
delivery and implementation issues.  
5 Only South and West Yorkshire provided data on their cohort – there were 211 young people 
in the consortium cohort sentenced to custody across South and West Yorkshire between 1 
November 2014 and 31 October 2016   
iii 
Key findings  
The evaluation identified a number of key enablers and barriers to the 
implementation, successful delivery, and sustainability of the consortia, as well 
as areas of success and key learnings, which are summarised in the themed 




Having a dedicated project manager role was a key enabler for the consortia. 
They supported information flow, maintained momentum of activities, and 
helped to coordinate partner agencies involved in the delivery of the enhanced 
offer. The strategic lead also played a key role by bringing representatives of 
key partner agencies together to collectively address resettlement issues. 
Enhanced offer  
 
Developing a clear and shared understanding of resettlement approaches, 
challenges, and data on the cohort, helped guide the creation of the ‘enhanced 
offer’. By understanding and mapping existing provision, the duplication of 
services was avoided, and helped to ensure that a truly enhanced, and locally 
specific offer was delivered. All consortia focused on resettlement planning 
early on in an offender’s custodial sentence – priority was given to the 
identification of accommodation at an earlier stage as part of the enhanced 
offer.  
Existing community and custody delivery staff within the consortia were trained 
to support their cohort (e.g. on case management, trauma and SEND (Special 
Educational Needs). This enabled staff to deliver new activities or implement 
new approaches, rather than employ external agencies.  This increases the 
likelihood of new activities or approaches continuing in some capacity beyond 
the lifetime of the consortia. 
The use of statutory provision, which does not require additional funding, to 
address resettlement outcomes helped enable the delivery of an enhanced 
offer. For example, Release on Temporary Licence (ROTL) could support 
young people’s return into the community through facilitating access to 
education/training taster days, and allowing them to view accommodation.  
Partnership  
 
The consortia took, and acknowledged the importance of, a holistic partnership 
approach to resettlement (e.g. engaging with key partner agencies involved in 
the resettlement of young people). This supported information sharing and 
strengthened relationships, particularly between YOTs in the community and 
case managers in custody. The formation of sub-groups focused on specific 
consortia priorities (e.g. health and gangs), enabled greater progress to be 
made and more in-depth discussions to occur with key agencies. 
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Collectively, members, through the partner agencies they worked for, agreed to 
new ways of working – e.g. information sharing protocols – which members felt 
had been embedded into day-to-day working and therefore would support the 
sustainability of the consortia approach. The development of enhanced 
partnership relationships, particularly between custody and community as a 
result of the consortia will also support sustainability.  
 
Barriers  
Enhanced offer  
 
Barriers to implementing the enhanced offer included the new 60/40 
protected/unprotected education spilt in under-18 YOIs.6  This reduced the 
availability of the cohort to engage in some activities under the ‘enhanced offer’. 
There have since been changes to increase flexibility in the delivery of the 
policy which may have reduced these difficulties. Also, local authority financial 
cuts were perceived to have reduced staff capacity to attend consortia meetings 
and implement the enhanced offer. 
Partnership  
 
Geographical diversity of the YOTs and areas within some consortia presented 
a challenge. Consortia had to work across geographical boundaries with local 
authorities that had different priorities, whilst the large geographical spread in 
the East Midlands consortium was seen to be a barrier to joint working. Gaps in 
the consortia partnerships were also identified, particularly around housing and 
health. High staff turnover rates in the YOTs and secure estate stalled 
partnership working and meant additional members of staff needed to be 
trained and informed of the enhanced offer.  
Monitoring 
 
Several factors resulted in limited data being available on the young people 
supported by the consortia. Factors included: the YJB data monitoring toolkit 
not being universally understood or disseminated from initial inception so some 
YOTs felt their information sharing responsibilities were not clear from the 
outset; difficulties in implementing monitoring processes due to capacity issues; 
and challenges with securing consent for information sharing from young 
people.  
  
                                            
6 From the 17 August 2015, 60 per cent of the time allocated for the education of young people 
in under-18 young offender institutions became ‘protected’, with no avoidable absences from 
education permitted; and 40 per cent of education time became ‘unprotected’, during which time 
only approved ‘Permitted Absences’ could take place. This policy was known as the 60/40 split. 
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Key learnings  
The sub-sections above highlight a number of key learnings which can be used 
to inform future resettlement practices. Key learnings identified include: 
1. Young people should have access to a holistic provision of support 
covering the seven resettlement pathways7. Gaps and needs 
assessments should be undertaken by YOTs to identify the specific 
needs of their young people (around the seven pathways), and enable 
them to understand whether these needs are being met.  
2. The development of new approaches to improve resettlement 
outcomes should be directed by strategic steering groups with 
senior staff from partner organisations in attendance. The chair of a 
steering group should hold a senior level position to support buy-in from 
partner agencies. 
3. YOTs and case managers should continue to focus on early 
resettlement planning. The timeliness of resettlement planning should 
be monitored at a strategic level with escalation procedures in place in 
order to overcome barriers to timely resettlement planning.  
4. Resettlement plans should be tailored to the young person – the 
young person and operational staff should be involved in its 
development.  
5. Although progress has been made in identifying accommodation needs 
earlier on in a young person’s sentence, there are still a number of 
barriers that have not yet been effectively overcome (e.g. sourcing 
suitable housing providers, and finding a provider to represent a region). 
Greater focus is required on developing local solutions to housing, 
to ensure accommodation does not have a negative impact on 
addressing the other resettlement pathways.  
6. The educational regime then in place in YOIs reduced the availability of 
young people to access services under the enhanced offer in custody. 
When developing new services or support processes, the working 
hours/practices of YOTs may have to be reviewed and adjusted in 
order to enable effective access to young people.  
7. Evaluation is a key element of developing the evidence base in this 
area. To facilitate evaluation, data collection tools should be in 
place from the outset and all members should be aware of their data 
sharing commitments. In addition, the consent of young people to 
share information needs to be reviewed in terms of what information is 
shared and how consent is communicated to a young person.  
8. A key success of the consortia was perceived to be the development of 
closer working relationships between custody and community 
organisations and members of staff. Joint training sessions and ‘link 
worker’ positions in custody fulfilled by YOT members of staff helped to 
facilitate these closer working relationships.  
These lessons are in line with previous YJB reports on resettlement and the 
wider resettlement literature.8
                                            
7 These are: case management & transition; accommodation; education, training & employment; 
health; substance misuse; familiies; finance, benefits & debt. 
8 Bateman and Hazel (2013) 
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Section 1: Introduction 
The Youth Justice Board (YJB) established four new resettlement consortia in 
late 2014 as part of the Government’s Transforming Youth Custody 
Programme9. The YJB commissioned Carney Green and the Department of 
Sociology and Criminology at Manchester Metropolitan University (MMU) to 
conduct a process evaluation10 of the consortia. This report presents the 
findings. 
In their comprehensive review of the resettlement literature, Bateman and Hazel 
(2013) identified a number of key principles that need to inform resettlement 
practice. These include: 
• The continuation of service provision between custody (case managers) 
and the community (Young Offending Team (YOT) managers) beyond 
the licence period; 
• Preparation of release beginning at the start of the sentence, including 
the planning of community based needs, such as accommodation;  
• The provision of a co-ordinated and holistic approach to resettlement; 
and, 
• The consideration and co-ordination of the termination of resettlement 
support and exit strategies to ensure that any benefits of earlier support 
are not diminished once statutory services are removed.      
These themes identified by Bateman and Hazel (2013), can be seen in the YJB 
implementation criteria and the aims of the new resettlement approach, as 
described below.  
1.1 Background to the resettlement consortia  
At the time the resettlement consortia were established, the numbers of young 
people in custody in England and Wales had more than halved in the previous 
ten years, but reoffending rates of those leaving custody had remained high.  
The overarching aim of the consortia was to reduce the risk of reoffending and 
to enhance the outcomes of young people leaving custody. 
A resettlement consortium is a group of cross-sector organisations involving 
several local authorities (often regionally led) who work together to improve the 
life chances and resettlement outcomes (i.e. reducing the likelihood of a young 
person reoffending) of young people leaving custody. In 2009, the YJB piloted 
three resettlement consortia in three sites across England (for more details see: 
Ellis et al. 2012; Hazel et al. 2012; Wright et al. 2012). The sites were: 
                                            
9 https://consult.justice.gov.uk/digital-communications/transforming-youth-
custody/results/transforming-youth-custody-consultation-response.pdf 
10 A process evaluation assesses the development and implementation of a programme/project. 
This is distinct from an impact evaluation, which focuses on the effectiveness of a 
programme/project. 
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• The Wessex Resettlement Consortium 
• The North West Resettlement Consortium  
• The South West Resettlement Consortium  
Several success factors were identified in the original pilots, these included 
having strategic and operational level groups (this ensured that the partnerships 
worked at all levels), earlier resettlement planning, the benefits of closer 
working between custodial and community agencies, and the benefits of the 
consortium working across local areas. Following this pilot, in 2014, as part of 
the Transforming Youth Custody programme (Ministry of Justice 2014), the YJB 
launched four new resettlement consortia, identified by their high custody 
usage, as well as the local authorities within each consortium having a proven 
history of working together.11 The four consortia areas were: 
• East Midlands: Derby, Derbyshire, Leicester City, Leicestershire, 
Nottingham City, Nottinghamshire, Lincolnshire and Northamptonshire; 
• South and West Yorkshire: Leeds, Kirklees, Bradford, Wakefield, 
Calderdale, Sheffield, Doncaster, Barnsley and Rotherham; 
• North East London: Waltham Forest, Hackney, Enfield, Newham, 
Redbridge and Islington; and  
• South London: Lewisham, Lambeth, Croydon, Greenwich, Wandsworth 
and Southwark. 
They were funded for three years, from 2014, with funding ceasing in March 
2017.  
The 2009 sub-regional resettlement consortia pilots were given flexibility and 
freedom to implement activities which improved the resettlement outcomes for 
young people released from custody. The four resettlement consortia, as part of 
this pilot, were similarly given the same autonomy to develop resettlement 
pathways and commission a range of interventions to support and meet the 
needs of young people released from custody, based on the seven resettlement 
pathways within the consortia areas:  
1. case management and transitions;  
2. accommodation; 
3. education, training and employment (ETE);  
4. health;  
5. substance misuse;  
6. families; and,  
7. finance, benefits and debt)12. 
The over-arching remit for each consortium was to develop an ‘enhanced offer’ 
(a suite of services made available to the cohort, which went beyond what was 
already statutorily delivered by the agencies working within the youth justice 
                                            
11 These areas were selected as they consisted predominantly of local authorities that fell into 
the highest 20 per cent of custodial users in 2011/12 & 2012/13. 
12 See https://whitehall-
admin.production.alphagov.co.uk/government/uploads/system/uploads/attachment_data/file/363
910/Section_7_annex_Pathways_to_Resettlement_v2_0_final.pdf for more information on the 
seven resettlement pathways 
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system). Examples of services delivered under the enhanced offer included: 
mentoring services, projects focused on improving family relations, trauma 
interventions, life coaching, Aggression Replacement Training (ART)13, and 
restorative justice services.14 Rather than set specific output targets, the YJB 
introduced implementation criteria to ensure each consortium had the 
necessary core structure.  
The implementation criteria were: 
• Appoint a full-time project manager; 
• Appoint a high-profile lead to chair a strategic steering group comprised 
of representatives with decision-making powers for the agencies they 
represent; 
• Establish an operational group for delivery staff to share information and 
work collaboratively; and 
• Produce a delivery plan which is aligned with the YJB’s resettlement 
criteria and based on the seven resettlement pathways outlined in the 
Youth Resettlement Framework15, covering all young people eligible16 for 
support. 
Aim of the new resettlement approach  
The overarching aim of the consortia was to reduce the risk of reoffending and 
to enhance the outcomes of young people leaving custody. This linked to key 
YJB priorities around reducing reoffending and driving continuous improvement 
in youth justice services identifying and promoting best practice. It aimed to 
achieve this by:  
• Improving links between key agencies (secure estate, YOTs, local 
authorities and voluntary and private sector providers) and access to 
publicly available services.  
• Increasing collaborative and potentially innovative ways of working 
between partner agencies and with local authority services including 
health services.  
• Encouraging improved information sharing between agencies. 
• Offering a package of services on education, training and employment 
(ETE); and accommodation from non-statutory as well as statutory 
agencies.  
                                            
13 ART is an evidenced based programme, which was developed in America by Goldstein A., 
Glick B., and Gibbs J. The programme consists of ten weeks (30 hours) of intervention training, 
covering social skills training, anger-control and moral reasoning. Custody and community staff 
were trained to deliver ART to the cohort. 
14 See https://www.gov.uk/government/publications/what-works-in-managing-young-people-
who-offend for a summary of the international evidence on what works to rmanage young 
people who offend 
15 Youth Justice Board (2005) Youth Resettlement:  A framework for action 
16 Eligibility criteria being that the young person is returning to reside in a LA included in the 
consortium catchment area. 
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• Establishing continuity in relationships with the young person through a 
wrap-around approach.17  
• Achieving sustainability in the support that is provided to young people. 
To inform the delivery of this, each consortium focused on delivering a local 
plan to consistently enhance the resettlement experience of young people who 
had been sentenced to custody. Each consortium aimed to address the 
particular needs in relation to resettlement, such as more consistent 
accommodation provision, better employment opportunities and specialist 
health care management.  
                                            
17 In this context wraparound-approach refers to coordination of a wide range services to 
support a young person including housing, education, and health services.  
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Section 2: Consortia overview  
This section explains the premise and purpose of the consortia. 
2.1 Consortia implementation  
Due to the autonomy granted to each consortium, each one was implemented 
differently with varying priorities and activities delivered (See Appendix B for 
further details). The consortia worked towards creating an improved support 
package for the young people in their cohort, through the commissioning of new 
services and implementation and delivery of new processes. Combined, this 
package was known as the ‘enhanced offer’ (see section 2.2.3). The 
development and implementation of the enhanced offer occurred in a local 
context, with consideration of the geographies, existing ways of working and 
identified priorities in each area. 
Figure 1 illustrates the structure of the resettlement consortium. The strategic 
lead oversaw the implementation of each consortium and chaired the strategic 
steering group meetings. The project manager was responsible for the 
operational aspects of each consortium, as well chairing the operational group 
meetings. The lead YOT manager ensured the views of YOT managers were 
represented within their consortium (see Appendix A for further details on roles).  
Figure 1: Consortium structure  
 
2.1.1 Priorities  
Each consortium was working towards the same long term goal – to reduce 
youth reoffending levels in their locality. In order to do so, each consortium 
wanted to improve the quality of the resettlement experience for young people, 
through early resettlement planning, the introduction of new services, and better 
engagement between custody and community agencies to support the 
seamless transition of young people ‘through the gate’.  
Each consortium also identified several sub-priorities which they used to inform 
the development of their enhanced offer. These priorities were guided by the 
seven resettlement areas or ‘pathways’. 
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The consortia members acknowledged that these were not revolutionary or new 
priorities for the consortia or for the agencies trying to reduce reoffending. 
However, members reported that the consortia enabled the regions to have a 
renewed focus on working together towards achieving these priorities.  
“It’s what everybody’s been trying to do for years but not doing it very 
well.”  
Accommodation was seen to be fundamental to the successful transition of 
young people into the community, and as a result tended to be viewed as the 
most significant priority across all the consortia. Other key priorities for the 
consortia included: 
• ETE (in South and West Yorkshire this included a focus on young people 
with Special Education Needs (SEND)), and 
• Mental Health (specifically around trauma (South London and North East 
London)).  
The consortia also had other specific priorities, for example in South London 
engagement with partner agencies found that although restorative justice 
services were seen to be beneficial to young people they were underutilised. 
Restorative justice activities were more likely to be offered to young people on 
community orders, and therefore the consortium was keen to prioritise exploring 
the possibility of increasing the use of this service in custody. Their offer also 
focused on being family based through the use of Functional Family Therapy 
(FFT). Whilst the South and West Yorkshire consortium prioritised the 
exploration of how Release on Temporary Licence (ROTL) could be used to 
maximise resettlement outcomes, and the North East London consortium 
focused on the reduction of aggression and violence (hence the delivery of the 
ART programme).  
2.2.2 Strategic steering and operational groups 
Each consortium set up a strategic steering group. These were established to 
provide leadership, oversight and accountability. They aimed to develop 
strategic partnerships and oversee the commissioning of different services as 
part of the enhanced offer. The groups measured progress against a delivery 
plan and held partner agencies to account for their role in its delivery. The 
steering groups enabled escalation procedures to be enacted to overcome any 
blockages that were acting as potential barriers to the resettlement outcomes of 
young people.  
Membership of the strategic steering group included representatives from the 
following sectors: secure estate, YOTs, education, and children’s services. 
Each consortium reported it was difficult to engage with housing providers 
(largely because there was not one representative that could cover each region) 
and health providers. Although engaging housing providers remained an issue 
over the course of the evaluation (Phase 1 and 2), progress was made 
regarding engagement with health providers. For example, to ensure that the 
health needs of young people were considered as part of the consortia, the 
North East London and South London consortia organised a pan-consortia 
health workshop. The aim of this workshop was to promote more joint working, 
and improve information flow and data sharing.  
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Although young people’s feedback on the enhanced offer was reviewed in the 
North East London consortia strategic steering group, it was the consortium’s 
long term aim to have a young person sit on the strategic steering group. This 
had not been achieved at the time of the evaluation, as it had proved difficult 
finding a specific representative willing to attend the meetings.  
Alongside the strategic steering group was an operational group, which 
provided a space for delivery and implementation issues to be discussed. This 
group tended to be made up of YOT managers and representatives from the 
services that had been commissioned.  
Although the strategic steering group and operational group were discrete from 
one another (e.g. the first had decision making responsibilities, and the second 
had practice/delivery responsibilities), they had to work together to deliver the 
new enhanced offer.  
2.2.3 Enhanced offer  
Members from the two London consortia seemed more informed of the 
enhanced offer in their consortia and were more likely to be able to clearly 
articulate its components than members from the other consortia. Both 
consortia referred to a set of standards that each young person should expect 
as part of the enhanced offer. For example, a young person should have access 
to a National Insurance (NI) number, a basic bank account, and be screened for 
substance misuse whilst in custody. A resettlement Quality Assurance (QA) 
checklist, to be used by the case managers, was created by the North East 
London consortium and was shared with other consortia.  
The North East London consortium also created an enhanced offer leaflet to 
inform their cohort of the offer. The leaflet was created in partnership with the 
young people’s participatory groups based in custody that were established by 
the consortium18, and clearly lists the different interventions and support 
available. 
Across the consortia, the enhanced offer covered a wide range of services. 
These included:  
• mentoring services (South and West Yorkshire);  
• projects focused on improving family relations (South and West 
Yorkshire, North East London, and South London);  
• trauma interventions (North East London and South London);  
• life coaching (North East London and South London);  
• ART (North East London); and 
• restorative justice (South London).  
Summary tables for the consortia can be found in Appendix B. These provide a 
more in-depth overview of the enhanced offer for each consortium.  
  
                                            
18 The consortium had a participation focus group worker who hosted focus groups with young 
people from the cohort ibased in the following secure establishments: Feltham, Cookham Wood 
and Medway. Each focus group meeting looked at a specific resettlement pathway. This 
information was fed back to the strategic steering group.  
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Section 3: Methodology  
This section presents an overview of the methodological approach to delivering 
the evaluation.  
3.1 Evaluation aims  
The process evaluation was undertaken in two phases. Phase 1 was completed 
in spring 2015, shortly after the resettlement consortia had been established. 
Interviews were undertaken with project managers, strategic leads, lead YOT 
managers, and strategic steering group members19. Phase 2 was completed in 
January and February 2016 and included interviews with the same stakeholder 
groups as in Phase 1 with the addition of operational group members, to 
explore how well the approach had been implemented and what progress had 
been made by the consortia.  
The overall aims of the evaluation were to: 
• Assess whether the consortia had been implemented successfully and 
according to criteria set out by the YJB; and 
• Draw out lessons from delivery, and potential alterations that might be 
needed to the model, to inform future resettlement approaches. 
The aims were reflected in the research objectives, which planned to identify 
the:  
• Key enablers for implementation and delivery of consortia priorities; 
• Key barriers for implementation and delivery of consortia priorities; 
• Sustainability of the consortia; and 
• Successes and key learnings of the implementation and delivery of 
consortia priorities. 
Each objective is addressed consecutively in the following four sections (section 
4 – 7).  
3.2 Approach  
As a process evaluation, the scope of the research was to assess how 
successfully the consortia had been implemented and delivered, with due 
regard to any barriers and enablers. The evaluation was not intended to 
quantify the impact of the consortia’s activities and outcomes. 
Information was gathered from interviews with the project managers, strategic 
lead, Lead Youth Offending Team (YOT) managers, strategic steering group 
                                            
19 A full description of consortia roles is provided in Appendix A. 
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members, and interviews20 and focus groups with operational group members. 
The research did not include interviews with the young people being supported 
by the consortia. The interviews and focus groups were guided using bespoke 
semi-structured topic guides for each role, and this primary data was 
supplemented by secondary project documentation from consortia members. 
The semi-structured topic guides allowed each research participant to present 
their views of the consortium within a defined framework. Interviews were 
undertaken face-to-face and over the telephone, whilst the focus groups were 
undertaken face-to-face. 
At the outset of the evaluation, the intention was to undertake quantitative 
analysis on data collected from each consortium by the YJB. However, 
difficulties in securing consent from young people for their information to be 
shared, the detailed nature of the toolkit, and capacity and willingness within the 
YOTs to complete and submit returns, resulted in insufficient data to complete 
any quantitative analysis. Therefore, this evaluation does not provide details on 
how many, or what proportion of young people received the enhanced offer or 
the nature of support they received. It also does not enable conclusions to be 
drawn about the impact or relative effectiveness of the resettlement consortia. 
3.2.1 Qualitative research  
The qualitative research was undertaken in two phases. 
3.2.1.1 Phase 1 
The interviews in Phase 1 were undertaken in March 2015, shortly after the 
consortia had been established. The interviews, therefore, concentrated on the 
initial implementation of the consortia. All project managers, strategic leads and 
lead YOT managers were selected to be interviewed to gain their views. In 
addition, project managers were asked to selectively identify approximately six 
steering group members from their area who were most involved in the 
implementation of the consortium, and would therefore provide useful 
information. 
A total of 13 interviews were undertaken in March 2015 before the pre-election 
period of purdah started on 26 March 2015. In the period between the 
dissolution of parliament and when the new government was formed, 
government research activities were suspended, to prevent any activities that 
might influence the outcome of the election. Post-election, the interview 
activities recommenced and an additional 16 interviews were then undertaken. 
Therefore, for Phase 1 a total of 30 interviews were undertaken.21  
  
                                            
20 One-to-one interviews were offered to operational group members who could not attend a 
focus group. 
21 This included: five project managers (the role for one consortium was job shared by two 
individuals); two strategic leads; three lead YOT managers; and 20 strategic steering group 
members over the four consortia areas.  
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3.2.1.2 Phase 2 
The second phase of the research was conducted during January and February 
2016. The interviews were focused on examining what had been delivered by 
each consortium to support young people’s resettlement following their 
custodial sentence. 
All interviewees in Phase 1 were re-contacted and invited to participate in 
Phase 2. In addition, key steering group members (approximately six) as 
identified by the project managers, were invited to participate in Phase 2, as 
well as those that attend the operational group as identified by the project 
managers. In total, 69 people were interviewed in Phase 2.22  
3.2.2 Data analysis and limitations 
The information gathered from the interviews was transferred into an analysis 
framework to identify the key messages. The notes and audio recordings from 
each interview were analysed by theme, which enabled patterns to be identified. 
When presenting the research findings in the following sections ‘members’ 
refers to individuals that sit on either the operational or strategic steering group, 
and ‘partner agencies’ refer to the different organisations that are involved in the 
resettlement and support of young people that may or may not be represented 
at either an operational or strategic group level by an individual member.   
While the evaluation offers useful insight into the implementation and delivery of 
the enhanced offer by the consortia, it relies on stakeholders’ reports and 
perceptions. Without case management data from the consortia, there is no 
opportunity to triangulate the findings from interviews so the evaluation is limited 
in the extent to which it can describe the offer from the resettlement consortia, 
or the scope of its application. 
                                            
22 This included: five project managers; five strategic leads; four lead YOT managers; 22 
strategic steering group members; and 33 operational staff.  
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Section 4: Key enablers for 
implementation and delivery of 
consortia priorities 
This section presents the key enablers in the implementation and delivery of the 
consortia as identified from the discussions with members.  
4.1 Project management  
Having a dedicated project manager role was a key factor enabling the 
implementation and delivery of the consortia. Consortia members universally 
acknowledged that the project managers supported information flow, 
maintained the momentum of activities, and co-ordinated strategic and 
operational group members. It was regarded by all interviewees that without the 
role of a project manager, the consortia would not have made the same level of 
progress.  
In the North East London consortium, the majority of members reported that 
tight programme management and regular communication helped to drive the 
priorities of the consortium forward: 
“I think a key enabler for this is having someone of [the project 
manager’s] calibre pushing and driving it and having that sufficiently high 
status of that programme manager to be able to really push it.”  
Project managers with knowledge of the local area were viewed as beneficial. 
For example, the South and West Yorkshire consortium is geographically 
diverse, spread across nine local authorities, however, the project managers 
had prior experience of working with the different local authorities and therefore 
already had key contacts.  
4.2 YJB funding  
Although the project manager post was a key enabler, it was acknowledged that 
the funding from the YJB was a crucial prerequisite for the consortia, not least 
because the project manager role was a funded position. Several interviewees 
also said that the funding enabled the consortia to pilot new services at a time 
of financial cuts within local authorities. 
Interviewees from the South London, South and West Yorkshire, and East 
Midlands consortia also felt that access to the funding helped to secure and 
incentivise engagement from partners. Members of the strategic steering group 
felt empowered to review gaps in service delivery in the knowledge that the 
funding would enable these to be addressed. In the East Midlands consortium, 
it was reported that the funding helped to incentivise participation of YOTs in 
developing new resettlement services, as it enabled access to newly 
12 
commissioned services, staff training, access to the Flexible Resettlement 
Fund, and access to a link worker23. 
4.3 Developing an evidence base 
Compiling an evidence base was important to inform the development of the 
enhanced offer and to support the buy-in and commitment of strategic 
members. The South and West Yorkshire consortium began by engaging all 
YOTs in their region and collating information on their approach to resettlement, 
including systems, processes, and providers, and identified the different 
challenges they faced. Historical data on the cohort collected by YOTs (July 
2013 to June 2014) was also analysed, and, combined with findings from the 
consultation activities, was presented to the strategic steering group in the form 
of a gaps and needs analysis report. Interviewees stated that this guided the 
development of the consortium priorities and ‘enhanced offer’. For example, the 
needs analysis identified that there was a disproportionate number of young 
people with SEND in custody in South West Yorkshire when compared to the 
general population, and therefore this group was a key consortium priority. The 
gap and needs analysis was also viewed by interviewees as crucial in 
developing a consistent enhanced resettlement offer due to the number of 
YOTs involved, and to understand the different organisations involved in 
supporting the resettlement on young people in their region.  
The North East London and East Midlands consortia both undertook research to 
inform the development of the enhanced offer around accommodation. As part 
of this, the North East London undertook a cost-benefit analysis study which 
was shared with, and used by, the other consortia. This helped to inform local 
authority partners of the cost benefits of early identification of accommodation 
prior to the release of young people. The East Midlands consortium 
commissioned an accommodation needs assessment of the young people in 
their cohort. The intention was for the recommendations from this assessment 
to inform a more consistent local delivery approach which would meet the 
needs of the cohort.24   
The North East London consortium appointed an accommodation strategic lead, 
who worked with the project manager and the strategic steering group to 
develop a business case for the local authority leads on the benefits of 
identifying accommodation placements in advance of release. This was 
influential in changing local practices, and thus the local authorities agreed in 
principle that suitable accommodation would be in place two weeks prior to a 
young person being released from custody. If this did not occur, the consortium 
had developed an escalation process which would be implemented.  
                                            
23 The link worker was based in the secure estate and supported information flow between 
custody and community. See the Information Sharing section in the key enablers chapter for 
further detail.  
24 At the time of the evaluation the recommendations were being reviewed, with the intention of 
identifying those to take forward.  
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4.4 Partnership working  
Improved partnership working to collectively address resettlement in new ways, 
was reported by all interviewees as being a beneficial outcome of the project. 
Various organisations were reported to be involved in supporting the 
resettlement of young people, and through the operational and steering group 
meetings relationships between these organisations were nurtured, 
strengthened and developed. The attendance of custodial and operational staff 
at operational meetings in 2009 resettlement consortia pilots was also found to 
support improved communication and highlighted the benefits of closer working 
relationships, whilst examples of joint working helped to improve community 
agencies’ knowledge or working practice, opportunities and reduce restrictions 
in custody.25  
Amongst members of the consortia it was unanimous that multi-agency 
partnership working was a key enabler in improving the resettlement outcomes 
of young people.  
“you don’t want to silo it because I think the complexity of the scenarios 
that these young people have experienced and the barriers that they 
face, post-custody… can only be addressed with a … whole systems 
approach.” 
Members reported that through attendance at the strategic steering groups, 
operational groups, and delivery staff from partner agencies attending joint 
training sessions, the consortia led to improved working relationships and new 
relationships with new partner agencies being formed. As a result, members 
from different partner agencies had been working together to jointly identify and 
overcome challenges.  
“Rather than interfering and just almost putting hurdles in the way or 
objecting to things and actually, instead of bringing up questions, they’re 
bringing up solutions to things.”  
Working as part of a consortium highlighted inter-dependencies in the work 
partner agencies carried out and as a result, interviewees stated that members 
of the strategic and operational groups became more informed about the 
benefits of working together. The partnerships also led to an increase in 
flexibility of what members were prepared to do, with examples provided of staff 
going above and beyond the responsibilities of their day jobs. For example, in 
the South and West Yorkshire consortium members from one of the YOIs felt 
that it would be beneficial for their staff to have a greater understanding of what 
happens in the community, and therefore members were exploring the 
possibility of shadowing opportunities with YOT managers. 
“There’s more flexibility in what people are prepared to do in their roles 
which is allowing for greater opportunities for those things to get done 
where they wouldn’t have been done previously.” 
Closer strategic and working relationships meant that members had gained a 
greater understanding of each other’s roles and responsibilities. A reported 
benefit of this was the breaking down of barriers between custody and 
                                            
25 Ellis et al. (2012), Hazel et al. (2012), Wright et al. (2012)  
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community agencies, primarily between case managers, and improving cultural 
and organisational understanding.  
“We really want to open the gates and create opportunities to do much 
closer joint up working.” 
“At the secure estate, we’re are very keen now to encourage outside 
agencies just to come in and work with the young people as soon as 
possible. It obviously gives us support in the secure estates and also 
prepares them [the young person] for release.” 
In one consortium, members reported that there was initially defensiveness 
from some partners, who were cautious of engaging with the consortium, with 
one of the secure institutions being particularly apprehensive. To overcome this, 
senior members were clear from the outset that the role of the consortium was 
not to criticise work that had previously been undertaken but instead identify 
best practice and promote joint working to result in increased efficiency.  
Increased communication between partner agencies helped to avoid the risk of 
consortia duplicating existing services. Members stated that close engagement 
with the local Child and Adolescent Mental Health Services (CAMHS) in the 
North East London consortium regarding their ‘in Control of Now’ (iCoN) 
project,26 for example, resulted in the new service being well received across 
the region and being successfully dovetailed with the existing CAMHS 
provision.  
The commitment of members was universally regarded as key to successfully 
implementing sustainable change, particularly at a senior level. This was seen 
as vital in raising awareness of the consortia and their enhanced offers, and 
ensuring that delivering the offer was viewed as priority by operational staff. 
Similarly, this was a key finding in the North West Resettlement Consortium 
evaluation27, which described how the consortium showed how it was possible 
to capture the interest of senior policy makers and practitioners at a local level 
in resettlement, and how this was essential to ensuring agencies were 
committed to the new approach. 
In the South London consortium, the development of a shared set of standards 
across partner agencies supported this, and interviewees stated that it resulted 
in a more joined-up approach both between the boroughs, and between 
community and custody agencies.  
“I think having that sense of shared ownership in terms of the partners 
feeling like they’re actually having an input and that they’re somehow, 
kind of, jointly responsible and sharing the decision making…” 
                                            
26 The iCoN project was aimed at young people who have experienced some form of trauma, 
but who fail to meet the thresholds for clinical interventions and/or those young people who 
meet the threshold but refuse to engage with services. The service matches young people with 
a trauma trained coach mentor who supports the young person, on an outreach basis, through 
their journey with statutory services. 
27 Hazel et al. (2012) 
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4.5 Strategic steering group 
The appointment of a strategic lead to oversee the strategic steering groups 
was also viewed by interviewees as a key enabler in the delivery of the 
consortia. Alongside the project manager, interviewees considered that these 
roles were important factors in bringing key representatives from different 
partner agencies together. Seniority, experience in this field, and established 
key working relationships were regarded as important prerequisites for the role 
of strategic lead as these helped to draw together partners.  
In the South and West Yorkshire consortium the strategic lead was a Director of 
Lifelong Learning, Skills and Communities, and therefore they were able to 
bring together key partner agencies to address the ETE and SEND priorities, 
core areas for the consortium. It was felt that all the key players had been 
brought together and this had been supported by a strong strategic lead.   
“If you just have the meeting then nothing changes, it becomes a talking 
shop. You need to have an engine that drives it.” 
Strategic steering group membership was not fixed. The consortia engaged with 
additional partner agencies as new priorities emerged or gaps in the 
partnerships were identified. For example, the North East London consortium 
developed, members were keen to explore meeting the needs of young people 
involved in gangs. As a result, the consortium engaged with representatives 
from the Pan-London Gang Exit programme (Mayor’s Office for Policing and 
Crime (MOPAC) and Community Rehabilitation Company (CRC)) to ensure that 
the enhanced offer did not duplicate existing services but instead 
complemented them.  
4.6 The formation of sub-groups  
In addition to the steering groups, both London consortia and the South and 
West Yorkshire consortium set-up sub-groups focused on specific priorities. For 
each of these consortia, the sub-groups were not part of the initial consortium 
structure. Interviewees stated that the sub-groups allowed in-depth discussion 
to take place, for which there was not always time for during the strategic group 
meetings. The sub-groups reported back their findings and progress towards 
specific priorities to the main strategic steering group.  
The North East London consortium developed sub groups for: health and 
substance misuse, youth violence, ETE, and gangs. Membership of each sub-
group was made-up of corresponding experts and members of the strategic 
steering group. For example, the gangs sub-group was led by a researcher 
specialising in London gangs. The sub-group looked at the characteristics of the 
cohort and current research in this field. An emerging issue of young people 
being exploited to facilitate the running of street level drug dealing within county 
lines was identified. Therefore, the consortium decided that county lines and the 
exploitation of young people would be another priority for the consortium, and 
were keen to commission an additional service to support young people at risk 
of exploitation.  
The North East London consortium also had an ETE sub-group. The aim of the 
sub-group was to create a consistent education offer across the local 
authorities. It was regarded that Hackney had good ETE outcomes, and 
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therefore the head of the Virtual Schools for Looked After Children, Care 
Leavers and Youth Justice, was asked to lead the ETE element of work. In 
Hackney, all local authorities have to have a Virtual School Head teacher. This 
is a statutory position; initially their role was to monitor the educational 
outcomes of looked after children. This was then extended to also include care 
leavers. This worked well; and therefore in September 2015 the role of the 
Virtual School Head teacher was further extended to the youth justice cohort of 
young people. Members of staff from the Virtual Schools team visit the secure 
estate ensure that young people are being offered appropriate ETE and ensure 
that it is in place for when they leave. Since this has been implemented it has 
led to a significant increase in the number of young people in education, training 
and employment.  
Members from the North East London consortium described the sub-groups as 
‘fundamental’ and ‘essential’ for taking forward the priorities of the consortium. 
As the sub-groups were attended by the partner agencies relevant to each 
priority, it was reported that these helped to develop a clear picture of what 
services were already being delivered. For example, in the gangs sub-group, 
attendees mapped the processes and procedures for each borough around 
supporting young people in gangs. It was felt that this helped to ensure that a 
coordinated approach was developed to avoid diluting and duplicating services.  
Similar to the North West28 and South West Resettlement consortia set up in 
200929, the South and West Yorkshire consortium also prioritised exploring 
opportunities to increase the use of ROTL as part of their enhanced offer. The 
North West and South West Resettlement consortia had helped to break down 
institutional concerns about ROTL, however only a limited number of cases 
were able to benefit from ROTL due to practical difficulties. ROTL has strict 
conditions and takes time to implement (and therefore a focus on ROTL needs 
to occur early on in a young person’s custodial sentence).  
In order to increase the effective use of ROTL in the South and West Yorkshire 
consortium a ROTL working group was set up. The working group sought to 
develop an understanding of the opportunities for ROTL and also to act as a 
conduit to share resources to enable effective ROTL to take place. The working 
group identified two opportunities for ROTL:  
• for young people to attend familiarisation sessions and programmes of 
study with education and training providers (Manchester College30 was 
cited by a number of respondents); and  
• it would be used to access support, familiarisation and viewing of 
independent living facilities at the earliest possible opportunity to ensure 
that the young person understood their proposed living situation prior to 
release.  
                                            
28 Hazel et al. (2012) 
29 Wright et al. (2012)  
30 Manchester College also runs a justice-sector focused organisation called Novus – this is a 
not-for-profit larger scale social enterprise which delivers ETE programmes in more than 100 
sites within prisons, approved premises and within the community. 
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These opportunities were to be piloted to effectively promote the use of 
temporary release for the purpose of resettlement.  
The South London consortium set up an ETE sub-group with representation 
from the six boroughs and the three secure establishments for the region.31 This 
group reviewed previous approaches to ETE in the community and custody and 
was focused on implementing a more consistent and streamlined approach. 
4.7 Partnership events  
All consortia hosted either training events or workshops which engaged a 
diverse range of members from partner agencies from their consortia.  
Interviewees stated that these led to strengthened partnerships and the 
upskilling, both in terms of knowledge and expertise, of staff.  
The East Midlands consortium specifically utilised funding from the YJB to 
deliver joint training sessions for case managers from both custody and 
community. These sessions covered: discharge planning best practice, 
detention and training orders (DTO), how to quality assure discharge plans, the 
needs of the young people, and the provision of accommodation and ETE. 
Linked to the training, new guidance for custody and community practitioners 
was also produced. In total over 80 practitioners were trained in these areas. It 
was reported as beneficial for relationships to be developed through practical 
activities, and not to be limited to meetings. Interviewees stated that it was clear 
that attendance at joint training sessions had played a crucial role in developing 
relationships between partner agencies, particularly between the YOTs. 
In the South London consortium, to support the achievement of the health 
priority, case managers from YOTs in the community and in custody were 
trained on the psychological approaches to assess, screen and support young 
people who were experiencing trauma and to access local support services. 
Members reported that the training resulted in staff changing the way they 
interacted with young people and reflected on their approach to engagement 
with young people.  
Training was also implemented in the South and West Yorkshire consortium. 
The training was delivered to YOTs across the consortium to promote 
awareness and understanding of relevant information, rights and duties in 
relation to SEND; to equip staff with additional skills for working with young 
people with SEND; and to support YOTs in developing and commissioning 
appropriate provision to ensure a successful transition for young people with 
SEND back into the community. The consortium also used YJB funding for staff 
training to support young males in building family relationships, and around the 
pressures and expectations of becoming a man. 
Further to this, the South and West Yorkshire consortium also hosted 
workshops with partner agencies to develop new ways of working. For example, 
an accommodation workshop was delivered with representatives from all nine 
local authority areas, the secure estate, and providers. The aim of the workshop 
was to share experiences of information sharing on accommodation for young 
                                            
31 Those being Feltham Young Offender Institution (YOI), Cookham Wood YOI and Medway 
Secure Training Centre. 
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people due to leave custody, to identify challenges and potential solutions. The 
outcome of this workshop was a proposed set of standards around 
accommodation, including:  
• young people knowing a month in advance of their release date where 
they would be living; and  
• no young person being released to present as homeless or to temporary 
accommodation for assessment.  
Opportunities were also sought to share existing effective practice across South 
and West Yorkshire, which the local authorities would be asked to implement. 
The White Rose Residential Child Care Framework was identified as a potential 
vehicle to addressing challenges around accommodation and improving options 
for young people.32 The consortium also hosted a follow-up workshop in 
partnership with St Basils33 on homelessness and criminal justice pathways. 
4.8 Information sharing  
Information sharing was also identified as an enabler for the consortia. 
Information sharing referred to both data on the cohort and specific young 
people, and information on best practices and challenges locally.  
In the North East London consortium, it was important for partner agencies to 
have good quality data which provided a clear understanding of the 
characteristics of young people in custody for future planning purposes. 
Providing data at borough level allowed members to see how the consortium 
was relevant to them and understand the local picture. The North East London 
consortium identified that there were communication barriers around the sharing 
of ETE information between community and custody. In response to this, the 
consortium developed a template to collect background information on young 
people. Subsequently, when a young person entered custody the corresponding 
YOT was sent the template to input. Both steering and operational groups were 
provided with monthly consortium newsletters produced by the project manager 
which covered information on the type of offending, what offences were leading 
to custody, and reoffending levels; whilst operational staff were also given 
specific characteristic data on all young people in custody.  
A key enabler to information sharing between custody and community for the 
East Midlands consortium and the South and West Yorkshire consortium was 
the creation of a ‘link worker’ role.34 In the South and West Yorkshire 
consortium the link worker was seen to improve the efficiency and speed of 
information sharing between custody and community. The link worker also 
helped to improve relationships and provided an opportunity for members to 
develop a more in-depth understanding of the roles of the different 
professionals across the sector. An information sharing agreement between 
                                            
32 The White Rose Framework is a group of local authorities who collaboratively commission 
and quality assure a range of children services.  
33 St Basils work at the forefront of improving practice relating to youth homelessness, and are 
funded by DCLG to support local authorities and disseminate good practice across the country.  
34 The role of the Link Worker was to be based in the secure estate and support information flow 
between custody and community. In both cases the Link Worker was seconded from a YOT.  
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custodial establishments and YOTs, facilitated by the link worker, supported 
this.  
The strategic steering groups and operational groups acted as a conduit to 
share best practice with the project managers acting as a key facilitator. For 
example, in the South London consortium, the project manager circulated a 
monthly briefing on the number of young people that were in custody, broken 
down by borough. Through the operational and strategic steering group 
meetings, the project manager also provided updates on the progress of each 
of the projects commissioned, emerging evidence on best practice, and the 
outcomes of sub-groups. They also managed an online email forum where 
information could be shared between partners.  
Members in the South London consortium also spoke of sharing practical 
experiences. It was acknowledged by interviewees that prior to the formation of 
the consortium, YOTs tended to undertake activities in silo, and therefore it had 
been beneficial to share what partner agencies delivered locally and best 
practice examples. This had led to new ways of working being implemented. 
For example, Southwark had a model for a post-release induction programme 
for resettlement cases, which was identified as good practice. This was 
discussed at the operational meeting and Lewisham YOT decided to further 
develop this model. This was subsequently duplicated across the six boroughs 
and became known as the South London Resettlement consortium post-release 
induction programme. 
Similarly, the sharing of best practice in the South and West Yorkshire 
consortium led to members exploring and learning lessons from one local 
authority relating to the roll-out of a supported living scheme which held beds for 
young people across the region. The exemplar set by one particular local 
authority was to commission a third sector organisation to provide 
accommodation upon release.  
In the East Midlands consortium, members described how the consortium 
approach had encouraged representatives from the different priority disciplines 
and community and custody to engage and become members. This had 
generated a mutual understanding of cultural and organisational approaches, 
which had further supported partnership working and informed the creation of 
suitable interventions and processes for the consortium.  
In the South and West Yorkshire consortium it was identified that poor 
information flow was at the centre of a number of challenges; the information 
stream was not going in or out of custody, and it was not being communicated 
fast enough. For example, communication between community and custody 
agencies around what education and training a young person had undertaken in 
the community and in custody was found to be poor. Therefore, through the 
strategic steering group, members formulated an approach to facilitate more 
joined-up communication channels. Improved working relationships had led to 
improved and timelier information sharing.  
 “The fact that we’ve got someone at Kirklees YOT we can ring up and 
talk to directly about a young person and get a response to that if there’s 
an immediate need, very quickly, is a fantastic thing, and it’s much better 
than we’ve ever had before.”  
20 
Section 5: Key barriers for 
implementation and delivery of 
consortia priorities 
This section presents the key barriers in the implementation and delivery as 
identified from the discussions with interviewees across the consortia.  
5.1 Educational regime in YOIs 
A barrier identified across the majority of consortia was the 60/40 education split 
in YOIs, which was introduced during the evaluation. From 17 August 2015, 60 
per cent of the time allocated for the education of young people in under-18 
young offender institutions became ‘protected’, with no avoidable absences 
from education permitted; and 40 per cent of education time became 
‘unprotected’, during which time only approved ‘Permitted Absences’ could take 
place. This policy was known as the 60/40 split. This impacted the availability of 
young people to engage with services as part of the enhanced offer. In the 
South and West Yorkshire consortium, interviewees stated that the spilt 
reduced the availability of young people to engage in additional services such 
as the Barnardo’s Bike project35.  
In order to overcome the challenges faced delivering new services under the 
60/40 regime, the South London consortium project manager met with the 
governors and operational leads of the secure estate to discuss how to deliver 
these services in custody. Where possible agencies were flexible in when they 
delivered their services in order for young people to have improved access to 
the enhanced offer, for example, Kinetic Youth36 was able to deliver youth 
engagement services at the weekend, but this was not possible for all 
partners/delivery agencies.  
Members also stated that the 60/40 spilt also affected the ability of the consortia 
to change processes. In the South and West Yorkshire consortium, the 60/40 
split, and the in-custody education contract being awarded to a new provider 
(NOVUS), meant it took longer than the consortium would have liked to create 
educational protocols and systems between custody and the YOTs. This is 
because the consortium had to engage and build a relationship with a new 
provider, and the spilt reduced YOT’s access to young people in custody and 
therefore affected what could be delivered under the enhanced offer. There 
have since been changes to make the delivery of 60/40 more flexible which may 
have reduced the difficulties, but this came after the evaluation had concluded. 
                                            
35 A through the gate project which involved mentoring support, a personal development 
programme, and the opportunity for young people to undertake a social action/enterprise 
project. 
36 A not for profit organisation providing Youth Work Services for young people housed within 
the secure estate. 
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5.2 Reduction in local authority budget allocations 
All members reported that the consortia had been impacted by local 
government budget reductions. It was stated that the reduction in funding 
impacted on the capacity of staff to attend the consortia meetings and 
implement the ‘enhanced offer,’ on top of delivering the ‘standard offer.’ It was 
reported that these cuts also had the potential to have a negative effect on 
partnership working, and had started to affect attendance at strategic steering 
group meetings, as with staff cuts there was a reduced capacity for attendance.  
In the North East London consortium, members felt that public service 
reductions had resulted in resettlement not being a core priority for senior 
managers, and a focus on what can be done better had become more 
challenging during a period of resource constraints.  
“At the time that budgets are very, very tight indeed and actually the 
mind-set is how do I cut more rather than how do I actually do something 
new, if you're going to actually have transformational change and embed 
it properly, you do need to put some resource behind it is the reality of 
the situation.” 
As the consortia was developing a niche offer for a relatively small group of 
young people, members had to work hard to ensure that the resettlement 
outcomes of young people remained a priority. To overcome this challenge, in 
the North and East London consortium strategic members focused on informing 
members that by providing effective interventions for those at the highest risk of 
reoffending it would support a reduction in case-loads. Further to this, the 
project manager had regular one-to-one meetings with each of the borough 
leads, to ensure that improving the resettlement outcomes of this cohort 
remained a priority.  
5.3 Reduction in YJB budget for pilot   
There were delays in the YJB being able to confirm the budget allocation for the 
2015/16 and 2016/17 financial years. Several interviewees stated that this 
served to negatively impact on the motivation of some members in North East 
London and South London as there were concerns as to whether the pilot would 
continue. It was said to have resulted in slower progress in the South and West 
Yorkshire consortium as members were uncertain about what would be 
sustained under the enhanced offer. 
Reduction in the pilot budget was said to have reduced the scope of what could 
be delivered by the South London consortium. For example, the South London 
consortium had to reduce the number of hours contracted to the life coaching 
agency.  
5.4 Data collection  
The YJB data monitoring toolkit was not in place when the consortia were first 
implemented, and information on what was expected from YOTs in terms of 
submitting monitoring data was not widely understood or disseminated from the 
outset. Interviewees in the North East London consortium reported that 
submitting the data was problematic as lots of the information officer roles in the 
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YOTs were being cut. It was reported that this resulted in operational managers 
having to support this activity, which had a detrimental effect on capacity. 
Another barrier to effective data collection was securing consent from young 
people. Although it is acknowledged that the YOTs did face barriers in 
submitting data, a large proportion of YOTs did not submit returns despite 
requests from project managers.   
As a result, limited data was provided by the consortia to the YJB – only one 
consortia (South and West Yorkshire) was able to supply throughput data37. 
This prevented quantitative analysis on how many, or what proportion of young 
people received the enhanced offer or the nature of support they received. 
5.5 Partnership working  
Although partnership working was viewed as a key enabler for the consortia, it 
was acknowledged by interviewees that there were still gaps in the partnerships 
and more could be done to strengthen relationships. For example, it was felt it 
would be beneficial to have housing provider representation, members with 
strategic responsibility for providing employment support for young people (e.g. 
commissioners of apprenticeship schemes), health representation, and Local 
Safeguarding Children Board in the East Midlands consortium. Ideally a 
regional housing representative would sit on the strategic steering group, 
however, as lots of different housing agencies work in each region, a specific 
agency for each consortium did not fulfil this role. Health was also seen to be 
challenging as there were lots of different aspects, from physical, emotional and 
mental health to neurodisability as well as substance misuse, with a wide 
variety of providers in the community and within custody making it difficult to 
coordinate.  
One of the other consortium areas reported partnership working with the secure 
estate was limited, as the secure estate was viewed to be tightly regulated and 
more risk adverse. Whilst perhaps rightly so, members stated that this tended to 
reduce the opportunity to develop new systems and approaches, in comparison 
with the flexibility available in the community. It is worth noting that respondents 
were positive about the value of having a link worker who was from a YOS 
background working within the secure estate as this was perceived as an 
enabler. However, it was not clear to what extent this offset barriers to 
developing new cross-discipline systems and approaches in partnership. 
Senior members of staff did not always attend strategic meetings and instead 
either delegated to less senior members or did not have a presence. This was 
regarded as affecting the progress of the consortia, as those delegated did not 
have the same decision-making authority, thereby reducing the influence of the 
steering group. For example, in the South London consortium it was stipulated 
that senior members of YOTs should attend the strategic steering group 
meetings. However, over time YOT operational managers were attending and 
representing senior members of YOTs. This effected the level of influence of the 
group had and slowed down decision making. 
                                            
37 There were 211 young people in the consortium cohort sentenced to custody across South 
and West Yorkshire between 1 November 2014 and 31 October 2016   
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5.6 Changes in staff  
Both the East Midlands and North East London consortia spoke of high staff 
turnover rates in the YOTs and secure estate. In the East Midlands consortium, 
this resulted in training sessions being repeated for new staff members, so that 
all members of staff could effectively deliver the enhanced offer. It also stalled 
partnership working as new relationships needed to be built, and as a result it 
was important to continue to clearly communicate the priorities of each 
consortia and what was expected under the enhanced offer.  
In the East Midlands, the strategic steering group was chaired by a director of 
Children’s Services. However, there were two changes of personnel in this post 
during the lifetime of the consortium. This stalled the progress of the 
consortium, as it took time to develop relationships with members and 
understand and readdress the priorities.  
5.7 The review of Youth Justice 
In September 2015, Charlie Taylor, a child behavioural expert and former 
headteacher, began a review of the youth justice system for the Ministry of 
Justice.38  
As a result of the review, members interviewed spoke of working within an 
uncertain landscape; they were unsure what the future would hold for the youth 
justice system and what impact this would have on what the consortia was 
setting out to achieve. Some felt that this led to some partners holding back in 
becoming fully involved in the work of the consortia. 
5.8 Diversity of YOTS  
Although the consortia were focused on developing a standardised enhanced 
offer across each consortium area, there were concerns of how this could be 
achieved in diverse geographical areas. For example, the South and West 
Yorkshire consortium was particularly geographically diverse. Some of the 
YOTs were quite small and had very low numbers of young people going into 
custody. This made engagement within the consortium difficult as the smaller 
YOTs did not have dedicated teams that focused on this area of work. However, 
this did not preclude all the smaller YOT’s from being active members within the 
consortium. A number of respondents indicated that as this consortium required 
members to work across different geographical boundaries, with partner 
agencies that had different priorities, it had been a challenge to develop a 
universal resettlement offer across the region. The geographic spread of YOTs 
presented a challenge in terms of the distance required to travel for strategic 
and operational meetings. South and West Yorkshire does not have the same 
public transport infrastructure as major cities such as London, and therefore the 
geographical spread of YOTs is more likely to be an issue in more rural areas. 
                                            
38 An interim report of emerging findings from the review of the youth justice was published in 
February 2016, and a final report was published in December 2016 alongside a response from 
the Ministry of Justice which set out a new programme of reform for youth justice .  
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This was also highlighted in the North East London consortium, where 
developing an enhanced offer that had the flexibility and scope to work across 
the different partner agencies and local authorities, which all operated different 
systems and approaches, was viewed as challenging. Whilst the large 
geographical spread of secure establishments for the East Midlands consortium 
was identified as a barrier to closer integration.   
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Section 6: Sustainability of the 
consortia 
6.1 Factors contributing to sustainability 
Across the consortia, the following consistent factors were identified as 
contributing to sustainability: 
• The creation of new relationships between partners. This included new 
relationships created between the secure estate and community 
providers and between agencies across local authority boundaries. 
Members recognised that the establishment of the resettlement consortia 
had generated these new relationships, but that their continuation was 
not solely dependent on the consortia continuing. 
• Across the consortia, part of the enhanced offer included training delivery 
staff, and not limited to just commissioning externally provided activities. 
Interviewees regarded this as sustainable, as once staff were upskilled 
the benefits would continue with or without the existence of the consortia. 
• New ways of working were agreed by members in the consortia, and the 
partner agencies that they worked for. For example, in the South London 
consortium, new protocols were agreed regarding the sharing of 
information at key stages of the resettlement process. Interviewees 
considered that these new ways of working had become embedded into 
day to day practice. 
• The use of existing statutory provision as a way to address resettlement 
outcomes was identified by some interviewees. There was recognition 
from the consortia of the need for early resettlement planning and 
through the gate support (seamless support from custody to community), 
and South and West Yorkshire consortium were exploring the 
opportunities to increase the use of ROTL. It was identified that ROTL 
could be used more effectively to support young people’s return to the 
community through opportunities to attend education/training taster days 
and view housing facilities for example. These elements do not require 
additional funding and could be delivered through statutory channels.  
 
“I think definitely we are looking at this being sustainable. We are 





6.2 Barriers to sustainability  
Funding was viewed by members as an enabler and a barrier to sustainability. 
Members identified that the funding from the YJB brought agencies together 
resulting in new relationships, partnership working and information sharing, 
which were all sustainable in themselves. However, members were concerned 
that without the additional funding serving to incentivise participation, the 
meetings and relationships would not be maintained. Although a lack of funding 
has been identified as a barrier, it is important to note, that two of the original 
2009 consortia are still in operation without continuation of funding from the YJB 
as the respective areas see the benefits of maintaining the partnerships, 
pathways, processes and procedures the consortia were set up to establish.  
In addition, interviewees felt that current local authority budget cuts would also 
negatively impact on the sustainability of the consortia. This was because less 
resource and money was available to deliver the ‘standard offer’ meaning 
anything over and above this would suffer. The cuts had not affected the 
enhanced offer during the piloting of the consortia as they had received funding 
from the YJB.  
At the time the research was conducted, the Taylor Review of the youth justice 
system was underway (subsequently reporting in February 2016, see footnote 
38).  This was perceived by some of those interviewed to have created 
uncertainty within the consortia, since members were concerned that anything 
implemented might not continue. 
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Section 7: Successes and key 
learnings  
The YJB gave the consortia significant autonomy to deliver an ‘enhanced offer’ 
within a consistent governance framework. As a result, this research has 
identified that the four different consortium implemented different activities, 
albeit with common aims and similarities in delivery. This chapter explicitly 
focuses on answering the evaluation aims:  
• Assess whether the consortia had been implemented successfully and 
according to criteria set out by the Youth Justice Board; and 
• Draw out lessons from delivery (and potential alterations that might be 
needed to the consortia model) to inform future resettlement approaches. 
The first section of this chapter captures the successes identified across the 
four consortia, and the second section identifies the lessons learnt for the future 
implementation of resettlement schemes targeting young people. 
7.1 Capturing success 
Members principally identified success in operational terms, rather than the 
successes of the enhanced offer on improving outcomes for the young people. 
Members felt it was too early to explore the outcomes of the new enhanced 
offer on young people, and therefore the success of commissioned projects had 
not yet been evaluated. 
Enablers of success, as discussed below, included:  
• developing a clear understanding of existing provision;  
• focusing on early resettlement planning;  
• the creation of partnerships which supported the efficient flow, in both 
directions, of information between custody and community and partner 
agencies;  
• opportunity to develop new resettlement activities; 
• upskilling of staff; and  
• the sharing of best practice between consortia.  
Importantly, all consortia followed and met the YJB implementation criteria (see 
Section 2). For example, each consortium had appointed a strategic lead and 
was overseen by a project manager.  
7.1.1 Understanding existing provision 
In order to implement each consortium successfully, members emphasised the 
need to understand what was already delivered (prior to each consortium being 
established), in order to not duplicate services and truly deliver an enhanced 
offer. For example, the East Midlands consortium undertook a scoping exercise 
to understand what accommodation services and providers were available to 
YOTs, with the aim of identifying any gaps and challenges with existing 
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provision. This baseline position, also helped the consortia work towards 
achieving a standardised enhanced offer across their geographical localities.  
7.1.2 Early resettlement planning 
A focus on early resettlement planning was a key characteristic across the 
consortia’s enhanced offer, and as a result there was a greater focus on 
supporting the resettlement outcomes of young people in custody at an earlier 
stage. For example, the North East London consortium reviewed all young 
people’s resettlement plans within the operational manager meetings 
immediately following their Initial Planning Meeting (IPM).  
“It’s put a lot more focus on… [resettlement] we plan from day 1 now of 
them being inside.” 
Early resettlement planning included a focus on accommodation prior to 
release, which was cited as a key priority area by all consortia. It was felt that 
securing accommodation was a crucial pre-requisite for other activities under 
the seven resettlement pathways to be implemented. For example, health and 
educational needs in the community could not be arranged without knowing the 
address that the young person would be staying at. Members felt that a lot of 
progress had been made in this area, with a focus on securing appropriate 
accommodation two weeks prior to release. As a result of this activity, there was 
a sense amongst members that accommodation outcomes had improved, i.e. 
accommodation was being secured at an early stage prior to release. 
However, although outcomes were thought to have improved, there were 
examples of delays in securing appropriate accommodation negatively 
impacting health and ETE planning. As identified previously, this is partly due to 
difficulties identifying appropriate and suitable accommodation providers to be 
involved in the consortia.  
7.1.3 Creation of partnerships/information flows 
A key success of the resettlement consortia was the creation of partnerships 
and the subsequent improvement of information flows. It was acknowledged by 
members that responsibility for resettlement did not sit with one agency, and to 
be successful, partner agencies needed to collectively work together to tackle 
resettlement issues. In the two London consortia, this was evident through the 
formation of steering group sub-groups to facilitate further joint-working. 
Members highlighted that the strategic steering group and operational group 
meetings had facilitated relationship building between members, and had led to 
joint-working outside of the meetings.  
That whilst partnerships were formed through the strategic steering group and 
operational group meetings, in many cases these partnerships extended to 
actual joint-working outside of these meetings. 
A key success highlighted in all consortia was the improved relationship 
between YOTs in the community, and case managers in custody. These 
relationships were strengthened by having a ‘community’ presence within 
custody, for example the creation of a link worker position in one consortium 
whose role was to help information flow and promote new standards of working. 
As relationships formed, interviewees reported that community and custody 
members, and as a result the partner agencies they worked for, benefited from 
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having an improved cultural and organisational understanding of one another, 
which supported joint-working.  
 
“At the secure estate, we’re are very keen now to encourage outside 
agencies just to come in and work with the young people as soon as 
possible. It obviously gives us support in the secure estate and also 
prepares them for release, so we're very eager whatever the agency 
might be, to welcome them into the establishment and ensure that 
facilities are available for them to use.”  
An unintended consequence of the consortia, was the successful partnership 
working between the London consortia. This is discussed in more detail below 
(7.1.6).  
7.1.4 Flexibility to develop new services  
The consortia were given the autonomy and flexibility to develop new services 
as part of their enhanced offer. This has led to new and innovative approaches 
being developed, which offer learning opportunities for the wider youth justice 
field. For example, the South London consortium’s delivery of FFT was the first 
attempt in the UK to introduce FFT in custody as a ‘through the gate’ service. 
Whilst, North East London consortium’s delivery of the ART youth programme, 
an evidenced based programme which originated in the USA, has been 
identified as good practice by the NOMS Young People’s Estate39 with plans for 
it to be rolled-out nationally across YOIs, as a result of North East London’ 
consortium’s implementation of the programme.  
7.1.5 Staff training 
All consortia had offered some element of training to operational staff (e.g. in 
the East Midlands consortium operational staff received DTO Review training; 
for example: 
• in the South London consortium staff received trauma training; 
• in North East London staff were trained to deliver the ART programme, 
and  
• in South and West Yorkshire staff received SEND training).  
This resulted in the upskilling of staff and enabled new interventions or 
processes to be delivered in-house (e.g. North East London and the delivery of 
ART, and South and West Yorkshire and the delivery of the ManUp40 and 
Building Bridges41 programmes).  
                                            
39 These are establishments holding young people, managed as a separate region although 
geographically spread across England and Wales. 
40 Group sessions delivered to young men in custody which focused on the pressures and 
expectations of being a man, and aimed to improve family relationships. 
41 Facilitated sessions with young people and their parents/carers to strengthen this relationship 
and prepare them for release. 
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7.1.6 Joint working between consortia and within the wider youth justice 
field 
The North East London and South London consortium project managers 
developed a close working relationship, resulting in best practice being shared 
and hosting of joint events. For example, it was identified that the consortia 
were trying to overcome issues with poor information flow between custody and 
community agencies regarding health and substance misuse. Rather than try 
and tackle this solution in isolation of one another the London consortia hosted 
a health workshop with clinicians and commissioners. The outcome of this 
workshop was an action plan to promote more joined up working and improved 
information flow and data sharing between clinicians in the community and 
custody. Other examples included a joint needs analysis with Cookham Wood 
and Feltham to inform their offer and the MOPAC victims programme.  
Collectively the London consortia have been able to influence wider YOT 
services and plans in London, particularly around trauma. Together the project 
managers have developed a business case with London wide boards and 
Clinical Commissioning Groups (CCGs) for resources to be allocated to trauma-
informed practice.  
7.2 Key learnings  
This section draws out lessons learnt from implementation and delivery in order 
to inform future resettlement approaches. These findings are in line with 
previous YJB reports on resettlement and the wider resettlement literature.42 
1. Engagement with key partner agencies around the seven resettlement 
pathways is important to inform future provision of services and ensure 
that a holistic offer of support is provided to young people. YOTs should 
undertake gaps and needs assessments to understand the needs of their 
young people. This evaluation has shown there are differing needs 
across the consortia, e.g. in South West Yorkshire there was a 
disproportionate number of young people with SEND in custody. It is 
important for YOTs to identify where the needs of their young people are 
not being met, and implement ways to overcome this e.g. engagement 
with specific partners.  
 
2. The development of new approaches to support the resettlement of 
young people (or the wider offender population) should be led by a senior 
strategic staff member to ensure buy-in from senior members from 
partner agencies. Where possible, consistent leadership should be 
retained to enable progression.  
 
 
3. Early resettlement planning, with a greater focus in custody of supporting 
the resettlement outcomes of young people was seen as best practice 
throughout the consortia, and could continue to be delivered outside the 
delivery of an enhanced offer. The timeliness of resettlement planning 
should be monitored at a strategic level to ensure the needs of young 
                                            
42 Bateman and Hazel (2013) 
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people are being met at an earlier stage, and to have escalation 
procedures in place for when this is not the case.  
 
4. The resettlement plan needs to be tailored to each young person and 
informed by the young person, their family and key operational staff.  
 
5. Accommodation is a key priority to address to improve the resettlement 
outcomes of young people. Although, the consortia have made progress 
in this area, they were still facing difficulties in identifying suitable 
housing providers and engaging with providers that could represent the 
region. Accommodation being identified too late in a young person’s 
sentence, and its subsequent impact on addressing the ETE and health 
needs of a young person, needs to be addressed within the wider youth 
justice resettlement field. Local solutions are likely to be needed to 
address this barrier to resettlement due to differing geographical housing 
markets, however, its importance and the need to address it, cannot be 
emphasised enough.  
 
6. The new education regime in YOIs has resulted in reduced access to 
young people when delivering services outside the day-to-day offer. 
When planning the delivery of new services in custody by YOTs the 
availability of young people to engage should be reviewed. This may 
result in a need to adjust working hours/practices of YOTs and providers 
to allow engagement.   
 
7. Future projects that seek to improve resettlement outcomes of young 
people should put data collection systems and tools are in place for the 
beginning, and all partner agencies should be fully aware of their 
information sharing requirements. It would be also beneficial to review 
the consent process for young people allowing their information to be 
shared and how it is explained to the young person. If possible future 
projects would benefit from high level, unidentifiable information being 
collected.  
 
8. The development of closer working relationships between custody and 
community staff was identified as a key success of the consortia. It was 
acknowledged that supporting the resettlement of young people was a 
collective role of both sectors. Joint-training and the addition of 
community staff in custody has helped to improve levels of 
communication and co-operation between the groups. The progress 
made by the consortia regarding this should continue to be developed, 
and activities such as the addition of a ‘link worker’ should be specifically 
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Glossary of terms  
Acronym  Description  
ART Aggression Replacement Training  
CCG Clinical Commissioning Group 
CRC Community Rehabilitation Company 
CAMHS Child and Adolescent Mental Health Services 
DTO Detention and Training Order 
ETE Education Training and Employment 
FFT Functional Family Therapy 
iCoN in Control of Now  
IPM Initial Planning Meeting 
LAC  Looked After Children 
MOPAC Mayor’s Office for Policing and Crime  
NI National Insurance 
QA Quality Assurance  
ROTL Release on Temporary Licence 
SEND Special Educational Needs and Disability 
YJB Youth Justice Board  
YOI Youth Offending Institution 
YOT Youth Offending Team 
YOS Youth Offending Service  
YPDASS Young People’s Drug and Alcohol Support Service  
 YPE Young People’s Estate 
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Appendix A: Consortia roles  
Table A.1: Stakeholder groups and roles within each consortium 
Role Description  
Project managers To manage the delivery of the consortium, to 
work strategically and operationally to support 
the delivery of effective and sustainable 
practices, and help facilitate information flow 
between partners.  
Strategic lead  The role of the strategic lead was to chair the 
strategic steering group meetings (see below).  
Lead Youth Offending 
Team (YOT) 
managers; 
As the consortia covered a number of local 
authorities, a lead YOT manager for each 
consortium was identified. Their role was to 
represent the views of the YOT managers at a 
strategic level.  
Strategic steering 
group members 
The role of the group was to provide leadership 
and accountability to the project.  
Operational group 
members  
The role of the operational group was to 
provide a space where service delivery and 
project implementation issues could be 
discussed.  
Partner agencies Agencies involved in the delivery of the 






Appendix B: Consortia summary tables 
Table A.2: South and West Yorkshire   
Delivery 
structure  
Overseen by two project managers (shared post), strategic steering group meetings were chaired by strategic lead. 
First 
implemented 




• ROTL and enhancing its use within the consortium. 
• Preparing for release at the beginning of a sentence in terms of accommodation and opportunities for ETE. 
• Improving communication between custody and community. 
• Focus on LAC and young people with SEND.  
• Addressing offending behaviour  
• Promoting opportunities to develop and re-build family connections.  
New ways of 
working  
• A link worker based in Wetherby YOI to work closely with custody case workers and YOT case managers to 
provide support and interventions to young people.  
• A greater emphasis on resettlement planning earlier on in a young person’s sentence.  
• The consortium hosted an accommodation workshop with representation from all YOTs. The outcome of this 
workshop was a set of standards for the YOTs to agree to deliver.  
• Sheffield Future delivered training to staff from all YOTs on the delivery of SEND reforms43.  
                                            
43 The Children and Families act extended the provision from birth to 25 years of age. The new system extended rights and protection to young people through the 
introduction of a new education, health and care plan.   
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• A ROTL working group was formed, and was developing a pilot to be implemented across South and West 
Yorkshire YOTs/Youth Offending Service (YOS) with Wetherby YOI. 
Enhanced 
offer 
• Man Up44 – group sessions delivered to young men in custody which focused on the pressures and 
expectations of being a man, and aimed to improve family relationships. 
• ROTL – Manchester college provided opportunities within the core college and where possible provided ROTL 
opportunities for taster days, familiarisation sessions and programmes of study. Where possible ROTL should 
have been used to access support familiarisation and access to independent living facilities.  
• Mentoring service – one-to-one mentoring service delivered by volunteers from In2Out45. 
• Building bridges – staff worked with young people and their parents/carers to strengthen this relationship and 
prepare them for release. 
• Barnardo’s Bike project – a through the gate project which involved mentoring support, a personal development 
programme, and the opportunity for the young person to undertake a social action/enterprise project.  
• Skill Mill – used environmental activities to build relationships with young people, and support them into 
employment by working with partner agencies to develop a social enterprise.  
• YOTs had access to a flexible resettlement fund to support the specific needs of young people. 
Key partner 
agencies  
Partner agencies included: YOS practice managers, YOTs, YOIs, Children’s homes, Probation, Police and Crime 
Commissioners, Police, The Skill Mill, Novus, Sheffield Futures, SEND services, Care Leavers Association, Street 
Doctors, Manchester College, CAMHS, housing departments, and the YJB.  
 
 
                                            
44 Safe Ground deliver the Man-UP programme. Safe Ground was founded in 1993 and formally organised as a charity in 1995. They use the arts to create projects 
to achieve improved relationships, as individuals, groups, communities and institutions. 
45 In2Out is a Community Chaplaincy that provides support for young people aged 15-21 (Participants), returning to society from a period of custody or other form of 
judicial reparation. In2Out offers programmes of mentoring, training & employment and community participation to Participants who request their help. Its primary 
aim is to reduce re-offending. 
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Table A.2: East Midlands   
Delivery 
structure  
The consortium was overseen by a project manager and the strategic steering group meetings were chaired by the 
strategic lead.  
First 
implemented 




• Improving resettlement outcomes of the cohort. 
• Improving strategic and operational links. 
• Implementing best practice examples. 
• Enabling opportunities for joint working in order to use resources more effectively. 
• Ensuring resettlement was considered at the point of a young person arriving into custody. 
• Accommodation was a key priority area for the consortium. 
New ways of 
working  
• An accommodation needs assessment of young people in the consortium was commissioned, which included a 
number of recommendations for the consortium. The intention was for it to lead to the delivery of a more 
consistent approach across the region.  
• The consortium has delivered joint-training sessions across the region to improve the resettlement outcomes of 
young people, and new guidance has been produced for staff.  
• To improve outcome data collection and provide a mechanism for young people to provide feedback, the 
consortium created resettlement feedback forms which were completed at one and three months’ post release.  
Enhanced 
offer 
• Commissioned a link worker service in Werrington YOI and Wetherby YOI. The link workers worked alongside 
the secure estate staff to support young people both in custody and upon their release.  
• Greater involvement of the young person in their ETE and accommodation plans.  




Partner agencies involved in the delivery of the consortium included: the YOTs, secure establishments (YOIs 
Werrington and Wetherby, Rainsbrook and Oakhill Secure Training Centres, Clayfields and Lincolnshire Secure 
Children’s Homes), East Midland Police and Crime Commissioners offices, Public Health England, NHS Health and 
Justice Commissioner’s office, Kinetic Youth, Derbyshire, Leicestershire, Nottinghamshire and Rutland Community 
Rehabilitation Company, the Y Leicester (YMCA), Beyond Youth Custody, Young People’s Drug and Alcohol Support 




Table A.3: North East London   
Delivery 
structure  
The consortium was overseen by a project manager, and the strategic steering group meetings were chaired by two 
joint strategic leads46. 
First 
implemented 




• To develop a consistent and coordinated approach to resettlement across the local authorities.  
• Improve the link between community and custody in order to support the seamless transition of a young person 
through the gate.  
• Priorities areas for the consortium were: accommodation; health, specifically around trauma; education, training 
and employment (ETE); and gang violence. 
News ways of 
working  
• A business case for identifying the accommodation placement in advance of release was developed, as a 
result local authorities agreed in principle that accommodation should be in place two weeks prior to release.  
• The development of a quality assurance (QA) process for the resettlement plans, informed by the seven 
resettlement pathways.  
• Development of a form to collect educational background information on young people from YOTs when a 
young person entered custody. 
• The creation of sub-groups, which focused on the following themes: gangs, health and substances misuse, 
youth violence, and ETE.  
                                            




• Family group conferencing – this service was focused on overcoming barriers to resettlement.  
• Offender behaviour programme – focused on addressing the emotional social attributes that contribute to 
aggressive behaviour in young people.  
• Focus group meetings – the aim of the focus groups was to increase awareness of the enhanced offer and 
enable the young people to hold the consortium to account.  
• Trauma intervention – mentors developed positive relationships with young people and supported them to 
access other services and feel comfortable doing so.  
• 1-2-1 life coaching – this service was specifically commissioned for women. 
Key partner 
agencies 
Key partner agencies involved in the consortium were the YOTs and secure estate, this was supporting the aim of 
creating a seamless transition between community and custody. Other partner agencies involved link to the specific 
priority areas, these included: MOPAC; London Community Rehabilitation Company; secure training centres; CAMHS; 
DWP; police; Virtual Schools; local charities supporting young people; Children’s Society, and new delivery 
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• For young people in the consortium to have access to a standardised resettlement offer, independent of which 
borough they were from.  
• Promote joint-working between custody and community.  
• Early resettlement planning and supporting a young person with the transition from custody to community.  
• Specific emphasis on accommodation, ETE, and health (specifically focused on reducing trauma). 
• Exploring the use of restorative justice programmes in custody and improving family relationships were also 
priorities.  
New ways of 
working  
• The consortium was developing a set of standards for resettlement that all boroughs would work towards.  
• The boroughs were committed to ensuring accommodation was in place six weeks prior to release. 
• ETE group had been set up which focused on implementing a more consistent and streamlined approach.  
Enhanced 
offer 
• Functional family therapy – a family therapist began working with a young person and their family/carers one 
month prior to release, and then upon release for up to 12 weeks. 
• Life coaching – three workshops were delivered in custody to introduce young people to the idea of life 
coaching, which was followed up by the opportunity for 1-2-1 life coaching.  
• Trauma-based work - staff were trained to support young people who were experiencing trauma, and help them 
to access local services. 
• Restorative justice – staff were trained to deliver restorative justice meetings in custody.  




Partner agencies included: YOTs, secure estate and secure training centres, probation, police, CAMHS, mental health 
services, NHS foundation trusts, children’s social care services, local housing provision, E2E partner agencies 
(including Only Connect and Turn Around to Work), NACRO, MOPAC, Change to be Well (iCoN), St Giles Trust. 
NOMS, Substance Misuse Services, and the organisations delivering new services through the consortium including 
Spark Inside and Kinetic Youth.  
 
 
